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ESTIMATE RUN 05/03/2005

ESTIMATE SUMMARY 15:35:00
CONTID: C14173 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14173-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 44.5 DAYS TIME ALLOW: 48 WORK DAYS
US 24 Rockfall Mitigation PERCENT TIME: 92.71 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: NH 0243-065
US 24 Rockfall Mitigation
NAME OF ROAD: 24
PROJECT COUNTIES: EL PASO
CONTRACTOR:
YENTER COMPANIES, INC. PAY PERIOD ENDING 04/29/2005 DATE TIME STARTED 03/15/2004
20300 W. HIGHWAY 72 DATE LET 10/02/2003 DATE WORK BEGAN
DATE AWARDED 10/07/2003 DATE TIME STOPPED 04/06/2005
DATE CONTRACT EXECUTED 10/23/2003 DATE ACCEPTED 04/06/2005
ARVADA CO 80007 303/279-4458 DATE NOTICE TO PROCEED 03/15/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 297,717.21 PARTICIPATING $ 272,717.21 $ 13,803.99
AWARD PROJECT AMT:  § 292,602.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 91.60% TOTAL EARNINGS 272,717.21 13,803.99
FUNDS AVAILABLE: $ 25,000.00 STOCKPILED MATERIALS 0.00 -10,099.40
GROSS EARNINGS 272,717.21 3,704.59
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,508.15 -200.60
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 271,209.06 3,503.99
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 271,209.06 3,503.99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,503.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-01140
0010 202-01300
0015 203-01594
0020 203-02300
0025 210-01140
0030 211-01111
0031 211-01111
0035 403-00720
0040 606-02003
0041 900-00014
0045 607-11576

C14173
14173-BID
NH 0243-065
ITEM
DESCRIPTION
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ADDED ITEM (LUMP SUM)/ GDRAIL TY3 (6-3)

TEMPORARY ROCKFALL CONTAINMENT SYSTEM
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PCN: 14173-BID ESTIMATE RUN 05/03/2005
PROJECT : NH 0243-065 ESTIMATE NO: 0005 15:35:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 607-55030 MESH POST 0.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0055 607-55041 MESH ANCHOR 194.000 194.000
LF 0.000 0.00
20.00000 194.000 3,880.00
0060 607-55050 MESH ANCHOR (SPECIAL) 10.000 10.000
EACH 0.000 0.00
200.00000 10.000 2,000.00
0065 607-55100 *WIRE MESH 17,003.000 17,003.000
SF 0.000 0.00
0.95000 17,003.000 16,152.85
0065 MATERIAL ALLOWANCE WIRE MESH 50,497.000
SF -50,497.000 -10,099.40
0.20000 0.000 0.00
0070 621-00450 *DETOUR PAVEMENT 173.000 173.330
SY -0.330 -18.81
57.00000 173.000 9,861.00
0075 626-00000 *MOBILIZATION 1.000 0.984
LS 0.016 432.00
27,000.00000 1.000 27,000.00
0080 630-00000 *FLAGGING 373.000 372.500
HOUR 0.500 17.50
35.00000 373.000 13,055.00
0085 630-00007 *TRAFFIC CONTROL INSPECTION 28.000 28.000
DAY 0.000 0.00
35.00000 28.000 980.00
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 48.000 48.000
DAY 0.000 0.00
325.00000 48.000 15,600.00
0095 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00

125.00000 4.000 500.00
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PCN: 14173-BID ESTIMATE RUN 05/03/2005
PROJECT: NH 0243-065 ESTIMATE NO: 0005 15:35:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 40.000
EACH 0.000 0.00
60.00000 40.000 2,400.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 34.000
EACH 0.000 0.00
60.00000 34.000 2,040.00
0110 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
4,000.00000 4.000 16,000.00
0115 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 2.000
TYPE)
EACH 0.000 0.00
300.00000 2.000 600.00
0120 630-80360 *DRUM CHANNELIZING DEVICE 43.000 43.000
EACH 0.000 0.00
35.00000 43.000 1,505.00
0125 630-80380 *TRAFFIC CONE 463.000 463.000
EACH 0.000 0.00
15.00000 463.000 6,945.00
0130 630-85115 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 3.000 3.000
EACH 0.000 0.00
3,400.00000 3.000 10,200.00
0131 900-00014 ADDED ITEM (LUMP SUM)/ ESTIMATE ADJUSTMENT -1.000 -1.000
LS 0.000 0.00
260.64000 -1.000 -260.64
0135 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: NH 0243-065 ESTIMATE NO: 0005 15:35:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 900-00006 ADDED ITEM (DOLLAR)/ 11,945.000 0.000
DOL 11,945.000 11,945.00
1.00000 11,945.000 11,945.00
CAT 0200 CURRENT AMT $ 297,717.21 $ 3,704.59% 272,717.21
PROJECT TOTAL CURRENT AMT $ 297,717.21 $ 3,704.59 8 272,717.21



